

Project Timetable

Date	Activity	Description
Week 1 10/3	Increment 1 (Epic 1 and 2) (User stories 1-9)	Project kickoff meeting Project setup Sprint 1 kickoff meeting
Week 2 17/3	Increment 1	Design, develop and test increment 1 code
Week 3 24/3	Increment 1/2 (Epic 3 and 4) (User stories 10-17)	Design, develop and test increment 1 code Customer Demonstration Retrospective Sprint 2 kickoff meeting
Week 4 31/3	Increment 2	Design, develop and test increment 2 code
Week 5 14/4	Increment 2/3 (Epic 5 and 6) (User stories 18-27)	Design, develop and test increment 2 code Customer Demonstration Retrospective Sprint 3 kickoff meeting
Week 6 21/4	Increment 3	Design, develop and test increment 3 code
Week 7 28/4	Increment 3	Design, develop and test increment 3 code Final Customer Demonstration Project Retrospective